
Greenway Service District –September 15, 2016 Meeting Minutes  
 

I. Call to Order 

II. Board members: Milo Manning, Lou Parrett, Joe Shoemaker, Ed Simonich, Paul 
Smith, Kay Eccleston 
Staff/Consultants: Joel, Earhart, Dori Skrukrud 

III. Approval of  Minutes – JS/LP 

IV. Silver Bow Station Trailhead Construction – Dori reported that she was preparing a 
Request for Quotes for the fertilizing and seeding at the Silver Bow Station, since this 
was not a bid item in the original project (because of expected timing of the completion 
of the project.)  Dori distributed the extension request from ICS, related to the delay in 
completion.  The Board discussed this request in terms of the expected change order.  
Collette reported that the delay in work has created more oversight time for Pioneer 

V. Design/Engineering Update 
a. Reach G RR Underpass – Tunnel Alternative Evaluation work continues. 
b. Reach S Trail and Highway 1 Underpass Project – MDT will be contacted to 

clarify their traffic control estimate and a meeting should be scheduled to 
discuss this project with MDT and Anaconda officials. 

c. Durant Canyon Update – Access Strategy – The alternative route along the 
old Milwaukee is being evaluated by BSB staff in regard to accepting it from 
DEQ and providing access control for vehicle into Durant Canyon.  DEQ is 
evaluating the extent of the tailings ion the first 50000 feet of the RR bed. 

VI. Other Business 
a. Restoration Plan Design Update – A stakeholders meeting is scheduled with 

DEQ and the NRDP on September9, 2016 
b. Collette and Joel presented two task orders (TO 16 – Golden Technologies 

Exchange and TO 21 – SWPP Administration) for consideration of approval 
at the October Board meeting. 

c. Adjourn/Next Meeting – October 20, 2016 – trail tour to commence at Silver 
Bow Station at 1:00p.m. 

 
 
 
 


